

ANEXA 4

GRAFIC DE EXECUTIE

LUCRARI REPARATII SECTIE ALERGOLOGIE
SPITALUL CLINIC JUDETEAN DE URGENTA "PIUS BRÎNZEU" TIMISOARA



Nr. 005/1260/08.2023

ID	Task Mode	Task Name	Duration	Start	Finish	September							October				November			
						8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5		
1		Lucrari reparatii sectie Alergologie - SCJUPBT	42 days	Fri 9/1/23	Mon 10/30/23															
2		Emitere ordin de incepere	0 days	Fri 9/1/23	Fri 9/1/23															
3		Etapa I - corp B	15 days	Fri 9/1/23	Thu 9/21/23															
4		Desfaceri	3 days	Fri 9/1/23	Tue 9/5/23															
5		Refaceri - arhitectura	12 days	Wed 9/6/23	Thu 9/21/23															
6		Refaceri instalatii	5 days	Fri 9/15/23	Thu 9/21/23															
7		Etapa II - Corp C	27 days	Fri 9/22/23	Mon 10/30/23															
8		Desfaceri	7 days	Fri 9/22/23	Mon 10/2/23															
9		Refaceri - arhitectura	20 days	Tue 10/3/23	Mon 10/30/23															
10		Refaceri instalatii	12 days	Fri 10/13/23	Mon 10/30/23															
11		Receptie la terminarea lucrarilor	0 days	Mon 10/30/23	Mon 10/30/23															



Grafic Gantt Lucrari reparatie Sectie Alergologie									
Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			