

ANEXA 3

GRAFIC GANTT

LUCRARI REPARATII SECTIE DIABET, NUTRITIE SI BOLI METABOLICE
SPITALUL CLINIC JUDETEAN DE URGENTA "PIUS BRÎNZEU" TIMISOARA



Nr. 002/1260/08.2023

ID	Task Mode	Task Name	Duration	Start	Finish	Aug 6, '23							Aug 13, '23							Aug 20, '23							Aug 27, '23							Sep 3, '23						
						S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M	T	W	T	F	S	S	S	M
1		LUCRARI REPARATII SECTIE DIABET, NUTRITIE SI BOLI METABOLICE - SCJUPBT	24 days	Mon 8/7/23	Thu 9/7/23																																			
2		Emitere ordin de incepere	0 days	Mon 8/7/23	Mon 8/7/23																																			
3		Magazie 622 /Vestiar personal	8 days	Mon 8/7/23	Wed 8/16/23																																			
4		Desfaceri	3 days	Mon 8/7/23	Wed 8/9/23																																			
5		Refaceri	5 days	Thu 8/10/23	Wed 8/16/23																																			
6		Instalatii electrice	3 days	Thu 8/10/23	Mon 8/14/23																																			
7		Salon 612	16 days	Thu 8/10/23	Thu 8/31/23																																			
8		Desfaceri	3 days	Thu 8/10/23	Mon 8/14/23																																			
9		Refaceri	13 days	Tue 8/15/23	Thu 8/31/23																																			
10		Instalatii fluide medicale	2 days	Tue 8/15/23	Wed 8/16/23																																			
11		Instalatii sanitare	5 days	Thu 8/17/23	Wed 8/23/23																																			
12		Instalatii termice, HVAC	2 days	Thu 8/24/23	Fri 8/25/23																																			
13		Instalatii electrice curenti tari	13 days	Tue 8/15/23	Thu 8/31/23																																			
14		Instalatii electrice curenti slabi	1 day	Mon 8/28/23	Mon 8/28/23																																			
15		Vestiar / Sala investigatii	5 days	Fri 9/1/23	Thu 9/7/23																																			
16		Refaceri	5 days	Fri 9/1/23	Thu 9/7/23																																			
17		Instalatii electrice	5 days	Fri 9/1/23	Thu 9/7/23																																			
18		Receptie la terminarea lucrarilor	0 days	Thu 9/7/23	Thu 9/7/23																																			

Project: Reparatii sectie Diabet, Nutritie si Boli Metabolice	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			